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2017 Hanford Lifecycle Scope, Schedule and Cost Report (M-036-01G) Deletion

Description/Justification of Change

Each year, the U.S. Department of Energy (DOE) prepares and submits to the U.S. Environmental
Protection Agency (EPA) and the Washington State Department of Ecology (Ecology) the Hanford Lifecycle
Scope, Schedule and Cost Report (Lifecycle Report), as required by Hanford Federal Facility Agreement
and Consent Order (HFFACO) Appendix D M-036-01 milestones.

The Hanford Site has been engaged in many substantial regulatory realignments, including but not limited to
a Modified Consent Decree between the DOE Office of River Protection and Ecology, a revised series of
milestones guiding cleanup of Hanford’s Central Plateau, and a new set of milestones for retrieval and
packaging of transuranic waste at Hanford. These realignments have resulted in significant replanning of
associated work scope, schedules, and costs that cannot be completed in time to be fully reflected in the
2017 Lifecycle Report.

As a result, the Parties have determined that resources necessary to prepare a 2017 Lifecycle Report
should be focused on preparing the follow-on Lifecycle Reports. The Parties agree this is good cause to
delete the M-036-01G milestone; thereby forgoing submittal of the Lifecycle Report in 2017 by DOE.

Continued on page 2.

Impact of Change
With the approval of this Change Control Form, M-036-01G will be deleted. No other HFFACO milestones

are impacted.

Affected Documents
The HFFACO, as amended, and Hanford Site internal planning management, and budget documents (e.g.,
USDOE and USDOE contractor Baseline Change Control documents, Project Management Plans).

Approvals
¢ ; Page 10of 3
R.J. Corey _| %, 1 25[i. X Approved Disapproved
DOE-RL 1) Date
T. W. Fletcher e _; 29 l(a__ Approved Disapproved

DOE-ORP /M Date
D. A. Faulk f ) L7 A roved Disapproved
EPA W Dai te ;
A.K. Smith 6:' LA /(10 v ' )—'S//Ib Approved______ Disapproved

Ecology Date
AUG 3 1 2016 ‘@

“EDMC |

e




M-36-16-02
Page 2 of 3

Modifications are denoted by using strikeeut to indicate text deletions and double underline to
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